

Project Milestone Calendar (July – October 2026)

Milestone	7th Semester (CE/CSE/IT)	5th Semester (CE/CSE/IT)	Basic Guidelines & Deliverables
Project Commencement	July 6, 2026	July 6, 2026	
Synopsis Submission and Review	July 13, 2026	July 18, 2026	Submit a proposal abstract defining the problem statement, objectives, and proposed methodology to the internal mentor and discuss the proposal.
Weekly Reports	Every Week (Starting from 13th July 2026)	Every Week (Starting from 13th July 2026)	Continuous evaluation milestone. Students must maintain a logbook signed by their internal guide mapping weekly progress.
Project Review - 1	Aug 3, 2026 – Aug 9, 2026	Aug 10, 2026 – Aug 16, 2026	Focus: SRS (Software Requirements Specification), System Architecture, and UI/UX design wireframes. Deliverable: PPT presentation , basic implementation and approved Synopsis.
Mid-Semester Progress	September 7, 2026	September 11, 2026	Core module implementation checks by internal mentors.
Project Review - 2	Oct 5, 2026 – Oct 11, 2026	Oct 12, 2026 – Oct 18, 2026	Deliverable: Live working demonstration and draft report .
Report Preparation	Oct 12 – Oct 23, 2026	Oct 19 – Oct 26, 2026	Formatting of the final project report according to institute guidelines. Plagiarism check verification (must be under 20%).
Final Submission	October 28, 2026	October 30, 2026	Submission of the final report soft copy .